

Issues

#	Project	Key	Group Company	Workfl ow	Phase s	Modul e	Environ ment	Track er	Priorit y	Paren t task	Subject	Assign ee	Second ary Assign ee	Statu s	Created	Start date	Due Date	Close d	Estimat ed time	Spent time	Author	Update d
39775	Creation of Departments , Sub Departments , Locations and Cities							Featur e	Low		CDA Support And Develop ment	Zeesha n Iftikhar		New	02/02/2 023 11:45 PM	01/30/2 023	02/28/2 023		1000.00	0.00	Zeesh an Iftikhar	02/02/2 023 11:45 PM